EPA Contract EP-D-10-042 Progress Report for February 2011

WORK ASSIGNMENT NO. 1-03
Technical/Regulatory Support for Subpart W of NESHAPS
WAM: Rosnick

PURPOSE AND SCOPE

Under this Work Assignment (WA), SC&A will provide technical and regulatory support to the
EPA Office of Radiation and Indoor Air to develop a potential rulemaking to update the
NESHAP Subpart W standard for radon emissions from operating uranium mill tailings
impoundments which was promulgated on December 15, 1989 (40 CFR 61.250). Subpart W
includes two separate standards. First, existing sources must ensure emissions from tailings
impoundments do not exceed 20 pCi/m?sec of radon-222. Second, new sources must comply
with the requirements for constructing one of two types of impoundment structures. Subpart W
requires that existing sources file an annual report of the facilities emissions. These sites
include the mills regulated by the NRC and its Agreement States.

Section 112(q) of the Clean Air Act, as amended, further requires EPA to review, and if
appropriate, revise or update the Subpart W standard on atimely basis (10-year interval). To
date, EPA has not revisited this standard since its promulgation and now desires to do so.

The purpose of this Work Assignment isto provide follow-on contractor support for the
development of adraft Background Information Document (BID) to support EPA's rulemaking
efforts to determine if modification of Subpart W is warranted.

TECHNICAL STATUS

Progress Made During Period:

SC&A continued its efforts on the devel opment of portions of the BID/EIA document in
accordance to the outline for ajoint document agreed to with EPA in earlier communications
with the WAM.

There are some open expressed concerns regarding the accuracy of the risk model (CAP88) used
for the effort, and that was earlier expressed to the WAM. The Task Leader will discussthe
significance of thiswith the WAM. The WAM, after discussions with the EPA’ s Office of
General Counsel, has directed that further review of the Subpart W standard should be based on
consideration of best available technology, rather than a pure risk-based approach.

SC&A previously requested that the WAM consider adding 200-300 hours to enable completion
of the BID portion of the Subpart W review project in atimely manner and, in coordination with
WA 1-09, to do an equivalent EIA for Subpart W. During late October, the WAM indicated that
no additional hours could be added to WA 1-03; however, the related WA 1-09 has been
approved and the EPA WAM s for both tasks have agreed to the construction of ajoint BID/EIA
document which would suffice to complete both tasks. The final approval of Task 1-09 on
February 24™ has enabled SC&A to increase efforts on the technology and economic impacts to
be included in the content of the draft BID/EIA document.
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EPA Contract EP-D-10-042 Progress Report for February 2011
WORK ASSIGNMENT NO. 1-03 (continued)
Technical/Regulatory Support for Subpart W of NESHAPS
WAM: Rosnick

Difficulties Encountered and Remedial Action Taken:
None
Anticipated Activity Next Period:

SC&A anticipatesit will continue its efforts on the co-related aspects of the BID and EIA in
March.

Schedule of Deliverables Next Period:
SC&A plans to complete and submit a combined draft BID/EIA document covering the review of
subpart W prior to March 26", which is the end of the contract base period. SC&A anticipates

that EPA will issue new WA (s) to facilitate completion of afinal document pending EPA further
comments.

OUTSTANDING ACTIONS AWAITING CONTRACTING OFFICER AUTHORIZATION

None
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Contract EP-D-05-002

WORK ASSIGNMENT NO. 1-03 (Continued)

Progress Report for February 2011

Technical /Regulatory Support for Subpart W of NESHAPs
WAM: Rosnick

OVERALL FINANCIAL INFORMATION

Current Cumulative
Hours Amount Hours Amount
Amount Claimed 74.0 8,414.69 3415 $45,191.16
Amount Shown on Work Plan 362.0 $45,366.00
Amount Paid $34,651.93
Amount Suspended $0.00
Amount Disallowed $0.00
Remaining Amount 205 $174.84
Unbilled Allowable Costs $0.00 $0.00
Labor Estimates for Next Period 0.0 $0.00
Estimate to Complete 205 $174.84
Estimated Percentage of Completion, based on LOE 94%
LABOR SUMMARY
Current Cumulative Negotiated (Work Plan) Remaining
Hours Costs Hours Costs Hours Costs Hours Costs
P4 SC&A 72.00 8,121.34 325,50  43,044.52 350.00  43,006.00 24.50 (38.52)
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P3 SC&A 2.00 202.80 16.00 1,576.20 12.00 1,088.00 (4.00) (488.20)
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P2 SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P1 SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Technician SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Clerical SC&A 1.50 69.86 12.00 548.54 16.00 983.00 4.00 434.46
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Total 74.00 8,394.00 34150  45,169.26 362.00  45,077.00 20.50 (92.26)
Average Hourly Rate (Labor) $132.27 $124.52
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WORK ASSIGNMENT NO. 1-03 (Continued)
Technical /Regulatory Support for Subpart W of NESHAPs
WAM: Rosnick

ODC DETAIL INFORMATION

Item Current Cumulative
Publications/Subscriptions $0.00 $0.00
Computer Supplies/Usage $0.00 $0.00
Meetings/Travel $0.00 $0.00
Supplies/Materials $0.00 $0.00
Reproduction/Graphics $0.00 $1.07
Telephone/Fax $18.22 $18.22
Typing/Clerical $0.00 $0.00
Postage/Delivery $0.00 $0.00
Other $0.00 $0.00

TOTAL $18.22 $19.29

Sub ODCs - -

Burden on ODCs 2.47 $2.61

WORK HOUR DETAIL THIS PERIOD

Name Hours
P-4 Labor H. Pettengill
A. Zeitoun 2
L. Skoski 21
D. Goldin 30
G. Konwinski 15
P-3 Labor L. Loomis 2
P-2 Labor None -
P-1 Labor None -
Technician Labor None -

Clerical Labor Clerical 2




